
City of Fredericksburg

Asphalt Street Rehabilitation Schedule

Summer - Fall 2013

All dates are tentative and subject to change due to weather, equipment issues, etc. The schedule will be 

updated as needed.

Street From To Type of Work Start Date

Greenbrier Drive Armory Drive Hazel Run Mill & Resurface September 9

Germania Street Princess Anne Street Fall Hill Avenue Mill & Resurface September 12

Stafford Avenue William Street Brent Street Mill & Resurface September 16

Riverside Drive Jefferson Davis Hwy. Fall Hill Avenue Mill & Resurface September 19

Lafayette Boulevard South City Limits Twin Lake Drive Mill & Resurface September 24

Littlepage Street Brompton Street Monroe Street Reconstruction October 14

Prince Edward Street George Street Canal Street Reconstruction October 28

Related curb, gutter and sidewalk replacement will begin on Riverside Drive on September 9

and will also be performed on Littlepage Street Street and Prince Edward Street with

all concrete work scheduled to be completed by mid-October.
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